
DOCKET FILE COPy ORIGINAL

Before the
FEDERAL COMMUNICATIONS COMMISSION
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In the Matter of

Telephone Number Portability

TO: The Common Carrier Bureau

)
)
) CC Docket No. 95-116

PETITION FOR EXTENSION OF TIME OF MEDIAONE, INC.

I. DUE TO PEROT SYSTEMS, INC.'S REPEATED CONTRACTUAL BREACHES,
ITS FAILURE TO PROVIDE A NUMBER PORTABILITY ADMINISTRATION
CENTER SERVICE MANAGEMENT SYSTEM ("NPAC/SMS") THAT COULD
PERFORM TO REQUIRED TECHNICAL AND PERFORMANCE
STANDARDS, AND THE CHANGE OF NPAC/SMS VENDORS TO
LOCKHEED-MARTIN, MEDIAONE, INC. WILL REQUIRE AN EXTENSION
OF TIME TO DEPLOY LOCAL NUMBER PORTABILITY, COINCIDENT
WITH THE EXTENSIONS GRANTED TO THE WEST COAST AND
SOUTHEAST REGIONS

MediaOne, Inc. ("MediaOne") hereby requests an extension of time to

accomplish the deployment of Local Number Portability ("LNP") in its territories

lying within the West Coast and Southeast regions. As the Federal

Communications Commission ("Commission") is aware,1 LNP deployment in the

above-referenced regions is being administered by Regional Limited Liability

Companies ("Regional LLC" or "LLC"). Those Regional LLCs terminated their

contracts with Perot Systems, Inc. ("Perot") around mid-February, 1998, due to

I See Letter to A. Richard Metzger, Jr., Chief, Common Carrier Bureau, Federal
Communications Commission, from Alan C. Hasselwander, Chairman, North
American Numbering Council, dated Feb. 20, 1998.



repeated and continuing breaches of the Master Contract associated with the

provision and delivery of a production-ready NPAC/SMS.2 Around that same time,

both Regional LLCs entered into a contract with Lockheed-Martin for the delivery

of an NPAC/SMS. It is anticipated that a production-ready NPAC/SMS will be

available on May 11, 1988. The West Coast region will be in a position to begin

LNP deployment soon after that date, while the incumbent local exchange carrier

("ILEC") (ie., BellSouth) will be unable to begin operations interfacing with that

NPAC/SMS until around the beginning of September, 1998.

Because of the delays attendant to the numerous Perot breaches, the time

necessary to renegotiate the vendor contract for the Lockheed-Martin NPAC/SMS,

and the expected dates in the West Coast and Southeast regions for a production-

ready NPAC/SMS, MediaOne will require a brief extension of time to fulfill the

Commission's aggressive time mandates regarding the deployment of LNP in its

operating areas in the West Coast and Southeast regions.

The most recently reviewed Lockheed-Martin Project Plan makes clear that

2 The Commission has described the NPAC/SMS as "a hardware and software
platform that will contain the database of information required to effect the porting
of telephone numbers. In general, the [NPAC/SMS] will receive customer
information from both the old and new service providers, validate the information
received, and download the new routing information when an 'activate' message is
received indicating that the customer has been physically connected to the new
service provider's network. The [NPAC/SMS] will contain a record of all ported
numbers and a history file of all transactions relating to the porting of a number.
The [NPAC/SMS] will also provide audit functionality and the ability to transmit
routing information to service providers to maintain synchronization of the service
providers' network elements that support portability." In the Matter of Telephone
Number Portability, Second Report and Order, 12 FCC Red. 12281, 12288 n.31
(1997) ("Second Report and Order").
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those carriers affected by the contractual agreements between the Regional LLCs

and Lockheed-Martin will be unable to complete Phase I of LNP deployment by

March 31, 1998. The slippage in this Phase will also cause slippages in the

subsequent phases, as well. The amount of time of the slippage will depend on the

specific carrier. In some cases, while the specific dates associated with the Phases

will slip or change, completion of all phases of LNP will be completed by December

31, 1998 (the current required end-date for Phase V). In other cases, the December

31, 1998 will not be met.

MediaOne understands that the largest ILECs will be filing Petitions for

Extension outlining their respective needs with respect to additional time to deploy

LNP across their territories. MediaOne would expect to deploy LNP along the same

timelines as those presented by the largest ILECs. In the Los Angeles Metropolitan

Service Area ("MSA"), where MediaOne must interface with both Pacific Bell and

GTE Service Corporation ("GTE"). MediaOne requests that its schedule be extended

to the dates granted to Pacific Bell or GTE.

To the extent that an end-date for Phase V will extend beyond December 31,

1998, MediaOne also asks that the Commission extend the date that entities can

make Bona Fide Requests ("BFR") for LNP from carriers in the affected regions

from the eurrently-mandated January 1, 1999 until the first day after the last date

included in the Phase V implementation. MediaOne requests that the right to

proffer a BFR not extend to a carrier until the next day after the final completion of

Phase V. Such a change would be consistent with the Commission's prior

establishment of January 1, 1999 date for BFRs, i.e., the first date after the
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originally-expected final deployment date for Phase V, as well as with the policy

reasons for establishing a BFR process in the first instance.

II. THE FILINGS OF THE ILECS IN THE WEST COAST AND SOUTHEAST
REGIONS DEMONSTRATE SOUND GROUNDS FOR GRANTING AN
EXTENSION UNDER 47 SECTION 52.23(d), AS WELL AS "GOOD CAUSE"
UNDER A MORE TRADITIONAL WAIVER ANALYSIS -- GIVEN THAT
THE NEED FOR THE ADDITIONAL TIME STEMS FROM
CIRCUMSTANCES BEYOND THE CONTROL OF THOSE ILECS, OR
MEDIAONE'S CONTROL, THE LNP DEPLOYMENT DATES SHOULD BE
EXTENDED

Under 47 C.F.R. Section 52.23(d), the Common Carrier Bureau ("Bureau")

has delegated authority to waive any of the dates in the implementation schedule

for LNP "to ensure the efficient development of number portability" for a period not

to exceed 9 months. 3 MediaOne believes that the underlying facts associated with

the Perot breaches and the change of NPAC/SMS vendor to Lockheed-Martin

provide a substantial grounds on which to grant waivers of LNP deployment in the

West Coast and Southeast regions. Certainly, the change of vendor to Lockheed-

Martin was reasonable and prudent such that it "ensure[s] the efficient

development of number portability" in a more predictable and reliable timeframe

than would be the case had those Regions LLC's attempted to continue their

contractual relationship with Perot. Thus, under Section 52.23(d), the Bureau

should grant the instant Petition for Extension of Time.4

Additionally, however, MediaOne believes that the Petitions that will be filed

by the ILECs in the West Coast and Southeast regions will also demonstrate "good

347 C.F.R. § 52.23(d).
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cause" for such an extension/waiver (under the more traditional waiver analysis).5

An applicant for a waiver must demonstrate that special circumstances warrant a

deviation from the general rule and that such deviation will serve the public

interese The Commission has recognized that the unavailability of a product from

a manufacturer is an appropriate ground for finding good cause. For example, the

Bureau recently granted waivers to various small local exchange carriers in

connection with the conversion to 4-digit Carrier Identification Code ("CIC")

implementation. In those waivers the Bureau recognized that the products these

companies needed to accomplish the upgrade to their individual networks is not

readily available from switch manufacturers, and that has caused the companies a

delay in meeting the Commission-mandated schedule. 7 Similarly, when carriers

were attempting to implement Originating Line Screening ("OLS") services, vendor

delays (which included system/software problems identified during on-line testing)

were held to constitute good cause to support an extension oftime.8

4 Affected MediaOne switches include: Phase I; Atlanta and Los Angeles; Phase II
Pompano; Phase III, none; Phase IV, Jacksonville.

547 C.F.R. § 1.3.

6 Northeast Cellular Telephone Co. v. FCC, 897 F.2d 1164, 1166 (D.C. Cir. 1990);
WAIT Radio v. FCC, 418 F.2d 1153, 1158 (D.C. Cir. 1969), cert. denied, 409 U.s.
1027 (1972).

7 See, ~, Clarks Telecommunications Co., 1997 FCC LEXIS 6700, reI. Dec. 3, 1997;
Cuba City Telephone Exchange Company, 1997 FCC LEXIS 7018, reI. Dec. 15,
1997; Order, DA 97-2691, reI. Dec. 24, 1997; Frontier Communications of
Lakeshore, Inc., 1997 FCC LEXIS 7223, reI. Dec. 31, 1997; MoRan Dial, Inc., 1998
FCC LEXIS 80 ~~ 19-24, reI. Jan. 8, 1998.

8 See In the Matter of Policies and Rules Concerning Operator Service Access and
Pay Telephone Compensation Petitions Pertaining to Originating Line Screening
Services, Memorandum Opinion and Order, 5 Comm. Reg. 1295, 1298-299 ~ 7
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Therefore, a delay in implementation due to vendor product availability is a

recognized reason to grant waivers. As substantial, credible evidence filed with the

Commission will show, the reason for the delay in LNP deployment in the affected

regions is due to extraordinary circumstances beyond the control of the Regional

LLCs, its member companies, and affected carriers; and occurred despite the

vigilance of the Regional LLCs in monitoring the performance of Perot.

III. PROCEDURAL MATTER REGARDING REQUESTED EXTENSION

MediaOne believes that the completion dates that the ILECs will propose

with respect to each Phase (after the availability of a production-ready NPAC/SMS)

will be aggressive. As a matter of strict procedure, the current Petition for

Extension of Time need only ask for an extension with respect to Phase 1. Under

the existing rules, a Petition for Extension of Time with respect to Phase II would

not be required to be filed until 60 days before May 15th (or around March 15th).

Similarly, a Petition for Extension of Time would not be required to be filed for

Phase III until around April 30th; Phase IV around July 31st; and, depending upon

any ILECs' proposed LNP deployment schedule, a Petition for Extension of Time

regarding Phase V might not be required at all or might be required around October

31st.

(1996) (concluding that temporary waivers, granting extensions of time, were
warranted for those carriers "whose ... [Line Information Database] LIDB provider
is not yet ready to offer enhanced [Originating Line Screening] OLS service");
Memorandum Opinion and Order, 12 FCC Rcd. 11606, 11608 ~ 5 (1997) (where an
OLS LIDB-based service provider outlined the problems it was having in the
loading of data; the learnings associated with on-line testing; the need for future
software modifications), and id. at 11609 ~ 7 (grant of requested extension would
"permit [the vendor] to address the technical issues" raised).
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II Will

It is possible that the Bureau may determine that it is only appropriate to

address the instant Petition for Extension of Time request with respect to Phase I.

Obviously, such an approach would require that all affected carriers file repeated

Petitions for Extension of Time as they get within 60 days of the completion dates

currently mandated with respect to subsequent Phases.

MediaOne believes that it makes sense for the Bureau to rule on MediaOne's

Petition for Extension of Time as a whole, granting us the full spectrum of

extensions granted the underlying ILECs. Such would certainly be more efficient

than requiring additional Petition filings in the future. However, should the

Bureau take this approach, MediaOne would still expect to retain the ability to file

Petitions for Extension of Time in the event we were unable to complete any

particular Phase by the dates incorporated into the underlying ILEC deployment

plan, or if the ILEC deployment plan itself required modification. Furthermore, it

is a certainty -- since some of the proposed timeframes between Phases II through

IV are less than 60 days, that an extension petition filed with respect to a granted­

ILEC timetable could not be filed 60 days in advance. Thus, concomitantly with

granting MediaOne's proposed timetable, the Bureau should waive the 60-day filing

requirement at this time, requiring that carriers file as soon as possible if they are

going to be unable to meet their represented (and granted) completion dates.

MediaOne believes that a "total package extension" would be the more

efficient procedure and urge the Bureau to give it serious consideration.
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III. CONCLUSION

For the above reasons, and for all the substantive reasons outlined in the

filings of BellSouth Corporation ('BeUSouth"), Pacific Bell~ and GTE. MediaOne

hereby requests that the Commission grant it an extension of time to deploy LNP in

the West Coast (Pacific. GTE), and Southeast (BellSouth) regions, coincident with

the extensions granted to the underlying carriers. We also request that, to the

extent a carrier is unable to complete deployment of LNP by December 31, 1998, the

Commission extend the BFR date out to the day after the last date for Phase V

completion.

Respectfully submitted,

MEDIAONE, INC.

By: ~~~
Kathryn Marie Krause
Suite 700
1020 19th Street, N.W.
Washington, DC 20036
(303) 672-2859

I ts Attorney

Of Counsel,
Dan L. Poole

March 2, 1998
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CERTIFICATE OF SERVICE

I, Kelseau Powe, Jr., do hereby certify that on this 2nd day of March, 1998, I

have caused a copy of the foregoing PETITION FOR EXTENSION OF TIME OF

MEDIAONE, INC. to be served, via hand delivery, upon the persons listed on the

attached service list.

K seau Powe, Jr.

(cc95-1l6z-cos)



William E. Kennard
Federal Communications Commission
Room 814
1919 M Street, N.W.
Washington, DC 20554

Michael K. Powell
Federal Communications Commission
Room 844
1919 M StreE~t, N.W.
Washington, DC 20554

Susan P. Ness
Federal Communications Commission
Room 832
1919 M Street, N.W.
Washington, DC 20554

Daniel B. Phythyon
Federal Communications Commission
Room 5002
2025 M Street, N.W.
Washington, DC 20554

Geraldine A. Matise
Federal Communications Commission
Room 235
2000 M Street, N.W.
Washington, DC 20554

Gloria Tristani
Federal Communications Commission
Room 826
1919 M Street, N.W.
Washington, DC 20554

Harold Furchtgott-Roth
Federal Communications Commission
Room 802
1919 M Street, N.W.
Washington, DC 20554

A. Richard Metzger, Jr.
Federal Communications Commission
Room 500
1919 M Street, N.W.
Washington, DC 20554

Jane E. Jackson
Federal Communications Commission
Room 518
1919 M Street, N.W.
Washington, DC 20554

Wanda M. Harris
Federal Communications Commission
Room 518
1919 M Street, N.W.
Washington, DC 20554



Jason R. Karp
Federal Communications Commission
Room 544
1919 M Street, N.W.
Washington, DC 20554
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